GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Vizianagaram District– NABARD RIDF XXI - Construction of Bridge across Champavathi river at Konisa Village in Gajapathinagaram Mandal - Extension of Agreement Time up to 08-07-2019 for a period of (341) days without fine – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 163 Dated: 13-02-2019

Read the following:-

1.G.O.Ms.No.92, PR&RD (Progs.II) Dept., dt:30.01.2016.

2. From the CE., PR., NABARD Lr.No.AEE I/DEE-5/NABARD RIDF XXI Grant / EOAT /Konosa Bridge /VZM/2018, dt:02.01.2019.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 08-07-2019 for a period of 341 days without fine as delay was not attributed to contractor in respect of work "Construction of Bridge across Champavathi river at Konisa Village in Gajapathinagaram Mandal" of Vizianagaram District under NABARD RIDF XXI.

2. The Chief Engineer, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
The OSD to Minister (PR,RD,ITE&C)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER